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Replacement of CHT-50MI1 with Deactivation / Activation of B[}-CY and BUTC2-12 Power Off/On

GMT
06:00-06:10
06:00-06:05

06:00-06:10

06:00-06:05
06:05-06:10
06:10-06:40
06:40-07:30
07:30-07:55
07:55-08:10

07:55-08:15

07:55-08:10

07:55-08:15
08:10-08:15

08:15-08:30

08:30-10:00

08:30-10:00
08:30-08:45
08:30-08:55
08:45-10:45

08:50-09:35
08:55-10:55

09:05-09:10

09:10-11:00

09:35-09:40
09:40-09:45
09:45-10:45
10:00-10:55
10:00-10:25
10:25-10:40
10:45-10:55
10:45-10:55
10:55-12:10
10:55-11:05

CREW

CDR
FE-1

FE-2,
FE-3,FE-6

FE-5
FE-1,FE-5

FE-6
FE-3,FE-5

CDR
FE-1,FE-2
CDR

FE-5
FE-3

CDR,FE-1,FE-2

FE-6
CDR

FE-2
FE-6

FE-1

FE-1

FE-2
FE-2
FE-2
FE-5
FE-3
FE-3
CDR
FE-2
CDR
FE-2

ACTIVTIY
Morning Inspection. SM I1CC [Caution & Warning Panel] Test
PLAZMENNYI KRISTALL. Pressure Check / r/g 9494

Morning Inspection

Urine Spot Test

Morning Inspection
Post-sleep

BREAKFAST

DPC (S-band)

JEM CGSE Gas Supply Start

Work Prep

Work Prep
TVIS Removal from Temporary Stowage
Equipment prep for PAO

ISS Crew and IF'Ol'Y (RSA Flight Control Team Management) Weekly
Conference (S-band)

Waste and Hygiene Compartment (WHS) Urine Receptacle and Insert
Filter Changeout

Physical Exercise (ARED)

PAO- greeting to graduates of the city of Ulianovsk (Ku+S-band)
IPU — Hard drive changeout

CHT-50MTI1 Replacement. Tagup with specialists (S-band)

CASKAD. Removal from TBY and Setup in Glovebox. Tagup with
specialists (S-band)

SPRINT- placeholder

Comm config to support voice comm from MRM2 during the experiment

ISS-MCC-M TV (RGS + Ku-band)
PLAZMENNYI KRISTALL. Experiment ops in semi-automatic (manual)
mode

CASKAD. Activate Glove Box Cleaning Tagup with specialists (S-band)
PLAZMENNYI KRISTALL. Check TV signal on BKY Monitor

Physical Exercise (VELO), Day 4

US Hardware Prepack for Return on 29S

Crew Medical Officer (CMO) Proficiency Training

Journal Entry

ON MCC GO Mate CHT-50MI1 telemetry connectors

KACKAL. ameHeHre nonoxeHus nepyatok. [lepea. co crey. (S-band)
3ameHa CHT-50MIT. Mepee. co crieu. (S-band)

CASKAD. Reconfigure Glove Position Tagup with specialists (S-band)



10:55-11:30
11:00-11:25
11:05-11:45
11:05-12:35
11:15-11:25
11:25-12:20
11:25-12:30
11:30-11:40
11:40-13:10

11:55-12:05

12:05-13:00
12:10-12:20
12:20-13:15

12:30-12:55
12:35-13:05
12:55-13:55
13:55-16:50

13:00-13:20

13:10-14:10
13:15-14:15
13:20-14:20
14:10-14:15
14:10-16:10

14:15-16:15

14:15-14:50
14:30-15:20
14:50-15:20
15:20-15:25
15:25-16:10
16:10-16:25
16:10-16:30
16:10-17:00
16:15-17:30
16:15-17:15
16:25-16:40
16:30-16:35
16:35-17:35
16:50-17:10
17:10-18:40
17:10-17:30

FE-6
FE-1
FE-2
FE-5
FE-3
FE-1
FE-3
FE-6
FE-6

FE-2

FE-2

CDR
CDR,

FE-1 nomouib

FE-3
FE-5
FE-3
FE-3

FE-2

FE-5,FE-6
CDR,FE~1
FE-2
FE-5
FE-6

CDR,FE-5

FE-1
FE-2
FE-1
FE-1
FE-1,FE-2
FE-1
FE-6
FE-2
CDR
FE-5
FE-1
FE-6
FE-6
FE-3
FE-1
FE-2

IFM WHC FILL

PLAZMENNYI CRYSTAL Experiment Termination
COX Maintenance

Physical Exercise (ARED)

ISSAC — Power On

Physical Exercise (VELO), Day 1

ITCS AMIA Removal

SPHERES Crew Conference

SPHERES Test Setup
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CASKAD. Activation of General Light and Deactivate Cleaning. Tagup

with specialists (S-band)

CASKAD. Fill and place Bioreactor in KT enclosure, activate mixing.

Tagup with specialists (S-band)
CASCADE Photography

LBNP Exercise (PRELIMINARY) To=12:43 Tagup w/ specialists (VHF,

S-band)

J-ITCS Air Sampling
Departure Prep
LUNCH

IFM TCS restow

CASKAD. Deactivate Thermostatic Enclosure [KT] and Setup

Bioreactor in TBY Incubator at +29 deg C
LUNCH

LUNCH

LUNCH

PROK Diet Logging (Day 2-4)

SPHERES Test Run

Soyuz 703 Descent Drill and Return Equipment List & Stowage

Consultation. Tagup with specialists (S-band)
PLAZMENNYI| KRISTALL. Copying Data and Downlink
CASKAD. Glovebox-S Closeout ops

PLAZMENNY!| KRISTALL. Hardware Removal

Comm reconfig in MRM2 for Nominal Ops

TVIS Installation

Scheduled maintenance of valves KH, KB and K1 in Rodnik tanks, SM

SPHERES Test Termination

Pille dosimeter data check

Physical Exercise (ARED)

Physical Exercise (T2)

UI-1 sensor installation check

SPHERES Crew Conference

ICV Hardware Removal and Data Download
Treadmill Kinematics Exercise Preparation
Physical Exercise (TVIS), Day 1

Evening Work Prep



17:10-18:10
17:15-17:45
17:30-18:30
17:30-18:40
17:35-18:05
17:45-18:40
18:05-18:20
18:10-18:20
18:20-18:40
18:20-18:30
18:30-18:40
18:30-18:40
18:40-19:00
19:00-19:15
19:00-19:05

19:00-19:10
19:05-19:10
19:10-19:40

19:15-19:40
19:40-20:00

20:00-21:30

20:00-21:25
21:25-21:30
21:30-06:00

Task List

Notes:

FE-3
FE-5
CDR
FE-2
FE-6
FE-5
FE-6
FE-3
FE-6
FE-3
FE-3
CDR

FE-3
FE-6

CDR,FE-1,FE-2,
FE-5

FE-6

CDR,FE-1,FE-2,
FE-5,FE-6

FE-3
CDR,FE-1,FE-2,
FE-3,FE-5

FE-6

FE-6
CDR,FE-1,FE-2
CDR,FE-1

FE-1
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Physical Exercise (T2)

Departure Prep

Departure Prep

Physical Exercise (ARED)

SPRINT Payload protocol stow

USOS hardware prep for return on 29S8
ICV Data download

Treadmill exercise video recording termination and hardware stow
Evening Work Prep

Crew prep for CCE

Equipment prep for CCE

Evening Work Prep

DPC(S-band)

Crew Discretionary Conference

P/TV Playback Start

Evening Work Prep
Evening Work Prep
Pre-sleep

Pre-sleep
Flight Director/ISS Crew Tagup

Pre-sleep

Pre-sleep

P/TV Playback Stop

SLEEP

Preparation of reports for Roskosmos site

ECON. Observations and Photography

IMS Update

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC

2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



